
Implementation Plan Guidance
BRAC 2005 Milestones

(Sorted by Date)

Due Date Task Name Responsible Area
May 16, 2003 DoD Deliberative Process DoD BRAC Schedule
December 31, 2003 Draft Selection Criteria Published DoD BRAC Schedule
February 2004 Force Structure Plan/Infrastructure Inventory submitted to 

Congress
DoD BRAC Schedule

February 16, 2004 Final Selection Criteria Published DoD BRAC Schedule
March 15, 2004 Deadline for Congressional disapproval of Final Selection 

Criteria.
DoD BRAC Schedule

April 2004 Comptroller General Evaluation DoD BRAC Schedule
February 2005 Revisions to Force Structure Plan/Infrastructure Inventory 

submitted to Congress
DoD BRAC Schedule

March 16, 2005 President Nominates Commissioners DoD BRAC Schedule
May 1, 2005 Distribute MWR Guide for BRAC installations Morale, Welfare & 

Recreation 
May 13, 2005 SECDEF Recommendations Published Army BRAC Schedule
May 13, 2005 SECDEF Recommendations Published DoD BRAC Schedule
May - June 2005 ODCS, G-3, and OACSIM analyze proposed moves and 

determine preferred alternative sites
Discretionary Moves 

May 16, 2005 Begin development of DD Form 1391s Army Reserve and Army 
National Guard

May 16, 2005 Begin Development of DD Form 1391s for all categories 
of BRAC construction projects and BRAC Maintenance 
and Repair projects over $750K

Facilities

May 16, 2005 Begin Implementation Plan Development Army BRAC Schedule
May 16, 2005 Begin real estate and real property data collection using 

pre-defined reports and Real Property Action Plan and 
Disposal Report templates as guides

Real Property Review 

May 16, 2005 Coordinate real property requirements in support of the 
development of DD Form 1391s

Real Property Review 

May 16, 2005 HAP USACE District initiates contact with Installation 
Housing Office

Real Property Review 

June 1, 2005 Initial environmental information (PER) provided to 
USACE and RPAO

Real Property Review 

June 1, 2005 Initial real property data review submitted to HQ USACE, 
BRACD

Real Property Review 

June 3, 2005 IMA and MACOM input on preferred alternative sites 
submitted to ODCS, G-3

Discretionary Moves 

June 10, 2005 Lead Organization nominates an interim BEC to OACSIM 
BRACD

Environmental

June 15, 2005 Complete CNR inventory status determination and budget 
requirements.

NEPA

June 15, 2005 DD Form 1391 Front Pages to Reserve Component Army Reserve and Army 
National Guard

June 15, 2005 Draft NEPA Analysis Plans of Action and supporting 
information submitted to NEPA Support Team

NEPA

June 30, 2005 Cost and savings estimates submitted to Reserve 
Component, including environmental costs and 
justifications from USAEC, for inclusion in the respective 
Implementation Plans

Army Reserve and Army 
National Guard
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June 30, 2005 Cost and savings estimates submitted to the Lead 

Organization, including justifications, for including in 
individual packages.

Army and Air Force 
Exchange Service

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Army BRAC Schedule

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Discretionary Moves 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Environmental

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Financial Management 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Information Technology 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Logistics and Personal 
Property

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Manpower and 
Personnel 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Morale, Welfare & 
Recreation 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Medical Services 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Military Historical 
Properties and Records

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

NEPA

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Operations 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Real Property Review 

June 30, 2005 Cost and savings estimates submitted to the Lead 
Organization, including justifications, for including in 
individual packages.

Religious Support

June 30, 2005 DD Form 1391 Front Pages to HQDA Army Reserve and Army 
National Guard

June 30, 2005 DD Form 1391 Front Pages to HQDA Facilities
June 30, 2005 Lead Organizations identify all programmed projects 

potentially requiring change or cancellation.
Facilities
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June 30, 2005 Lead Organizations submit Facility Project Matrix to 

OACSIM
Facilities

June 30, 2005 USACE provides preliminary revenue estimate to BRACD Army BRAC Schedule

June 30, 2005 USACE provides preliminary revenue estimate to BRACD Morale, Welfare & 
Recreation 

June 30, 2005 USACE provides preliminary revenue estimate to BRACD Real Property Review 

June 30, 2005 USACE provides preliminary HAP estimates to BRACD Real Property Review 

July 1, 2005 Comptroller General Analysis DoD BRAC Schedule
July 1, 2005 ODCS, G-3 publishes message indicating preferred 

alternative sites for BRAC 2005 discretionary moves.
Discretionary Moves 

July 15, 2005 As part of the PER: Lead Organization provides 
information (surveys, permits, inventories, management 
plans) pertaining to: explosives decontamination 
requirements for buildings; asbestos; PCBs; lead-based 
paint; USTs/ASTs; MEC; and radon to USAEC.

Environmental

July 15, 2005 As part of the PER: The Installation RSO, AMC Safety 
Office, and USACHPPM provide to USAEC information 
on NRC License activities.

Environmental

July 15, 2005 As part of the PER: USACHPPM provides USAEC 
records on industrial hygiene, public risk assessment, 
groundwater monitoring, and hazardous waste.

Environmental

July 15, 2005 BRACD transmits all BRAC MILCON projects to USAAA 
for attestation

Facilities

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Army and Air Force 
Exchange Service

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Army BRAC Schedule

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Financial Management 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Information Technology 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Logistics and Personal 
Property

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Manpower and 
Personnel 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Medical Services 
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July 15, 2005 Cost and savings data, Financial Exhibits, including 

supporting documentation submitted to OACSIM BRACD 
Resource Management

Military Historical 
Properties and Records

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Operations 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Real Property Review 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management

Religious Support

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management.

Army Reserve and Army 
National Guard

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management.

Discretionary Moves 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management.

Environmental

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management.

Morale, Welfare & 
Recreation 

July 15, 2005 Cost and savings data, Financial Exhibits, including 
supporting documentation submitted to OACSIM BRACD 
Resource Management.

NEPA

July 15, 2005 HQDA completes prioritization of all BRAC MILCON 
projects, authorizes installations and USACE to start the 
charette process for construction projects

Facilities

August 2005 BEC Training Environmental
August 1, 2005 USAEC, in conjunction with the installation, Lead 

Organization, BRACD, USACE, and NEPA Support 
Team, completes the PER as part of the ECP process

Environmental

August 15, 2005 Completed DD Form 1391s for FY07 due to Reserve 
Component

Army Reserve and Army 
National Guard

September 2005 BRACD, in conjunction with USAEC and USACE, will 
have all installation-specific ECP Phase I contracts ready 
to be awarded

Environmental

September 1, 2005 Completed DD Form 1391s for FY07 due to HQDA Army Reserve and Army 
National Guard

September 1, 2005 Completed DD Form 1391s for FY07 due to HQDA Facilities
September 8, 2005 Commission Recommendations submitted to President Army BRAC Schedule

September 8, 2005 Commission Recommendations submitted to President DoD BRAC Schedule

September 15, 2005 Completed DD Form 1391s for FY08 due to Reserve 
Component

Army Reserve and Army 
National Guard

September 23, 2005 Presidential Approval or Disapproval of Commission 
Recommendations

DoD BRAC Schedule
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September 23, 2005 Submit completed Implementation Plan to Reserve 

Component
Army Reserve and Army 
National Guard

September 23, 2005 - 
November 7, 2005

Presidential Approval or Disapproval of Commission 
Recommendations

Army BRAC Schedule

October/November 2005 Conduct initial BIAP workshop Environmental
October 1, 2005 Completed DD Form 1391s for FY08 due to HQDA Army Reserve and Army 

National Guard
October 1, 2005 Completed DD Form 1391s for FY08 due to HQDA Facilities
October 1, 2005 Transfer interim BEC position to the BRACD ISMA TDA Environmental

October 7, 2005 AR 5-10 Decision Packages submitted to ODCS, G-3 Discretionary Moves 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Army and Air Force 

Exchange Service
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Army BRAC Schedule
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Army Reserve and Army 

National Guard
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Discretionary Moves 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Environmental
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Facilities
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Financial Management 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Information Technology 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Logistics and Personal 

Property
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Manpower and 

Personnel 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Morale, Welfare & 

Recreation 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Medical Services 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Military Historical 

Properties and Records
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. NEPA
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Operations 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Real Property Review 
October 7, 2005 Implementation Plans submitted to OACSIM BRACD. Religious Support
October 15, 2005 BRACD makes Implementation Plans available on the 

BMAIS to the Army G-Staff and Implementation Plan 
Review Boards convene.

Army BRAC Schedule

October 20, 2005 Commission Revised Recommendations submitted to 
President (if required)

DoD BRAC Schedule

November 1, 2005 HQDA issues code 6/7 for FY07 MILCON projects. Facilities
November 1, 2005 USAAA completes audit of FY07 MILCON projects. Facilities
November 7, 2005 Presidential Approval or Disapproval of Commission 

Revised Recommendations (if required)
DoD BRAC Schedule

November 30, 2005 Ensure a complete physical Real Property Inventory Real Property Review 
December 1, 2005 HQDA issues code 6/7 for FY08 MILCON projects. Facilities
December 2005 Submit initial BIAP Environmental
December 1, 2005 USAAA completes audit of FY08 MILCON projects. Facilities
December 31, 2005 Develop and provide a review and assessment of 

potential reuse scenarios, parcelization strategies, and 
reuse priorities

Real Property Review 
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January 2006 BRACD hires permanent BECs Environmental
March 2006 Submit draft ECP Phase I Report for BRACD approval Environmental
March 1, 2006 All Realignment and Closure actions required by SECDEF 

direction, and approved by Congressional legislation, 
initiated.  

Army BRAC Schedule

April 15, 2006 BRAC Commission Terminates DoD BRAC Schedule
May 15, 2006 USACE completes parametric designs Facilities
June 2006 Establish RAB for BRAC installations that involve transfer 

of property
Environmental

June 2006 Submit CERFA letter to environmental regulatory agency 
for concurrence for closing or partially closing installations

Environmental

July 1, 2006 Submit description of the Proposed Action and Analysis 
Alternatives to support community reuse initiatives and 
complement accelerated real estate screening schedules.

NEPA

September 30, 2006 Provide, at least annually, to appropriate supporting 
USACE District and OACSIM BRACD a report of assets 
remaining in the real property inventory. Reconciliation of 
the inventory will continue in accordance with the latest 
guidance.

Real Property Review 

December 2006 Update the BIAP within a year after the initial BIAP Environmental
February 2007 If required, submit draft ECP Phase II Report for BRACD 

approval
Environmental

June 2007 Regulator concurrence on Community Environmental 
Response Facilitation Act (CERFA) clean property 
designation

Environmental

September 30, 2007 Complete NEPA documents for all Gaining installations. NEPA

December 31, 2007 Complete NEPA actions for all Closing installations NEPA
September 15, 2008 Completion of All Disposal Actions before 30 December 

2011
Army BRAC Schedule
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